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INTRODUCTION AND HISTORY 
 
Arizona House Bill 2292, which was passed in the Spring 2003 session of the Arizona Legislature, established the Transportation
Policy Committee which was tasked with developing a Regional Transportation Plan for Maricopa County, and established the 
process for an election to extend the current ½ cent County Transportation Excise Tax.  The Regional Transportation Plan includes
both new freeway corridors to serve growth in the region and improvements to the existing system to reduce current and future 
congestion.  The Regional Transportation Plan also addresses quality of life issues such as noise mitigation, maintenance, litter
control and landscaping.  The Regional Transportation Plan has three major components: Freeways/Highways, Transit and Arterial 
Roads. 
 
On November 2, 2004, voters in Maricopa County approved Proposition 400 to extend the existing half-cent Sales Tax for 
transportation for an additional twenty years to 2026.  The extension began January 1, 2006. 
 
The Regional Transportation Plan Freeway Program (RTPFP) is funded by three primary revenue sources: extension of the
Maricopa County transportation excise tax (often referred to as the one-half cent sales tax or Regional Area Road Funds), the
Arizona Department of Transportation’s (ADOT) funds dedicated to Maricopa County and federal funds. 
 
Per ARS 42-6105.E, 56.2 percent of all sales tax collections will be distributed to freeways and state highways; 10.5 percent will be
distributed to arterial street improvements; and 33.3 percent will be distributed to the public transportation fund.  
 
The RTPFP Life Cycle Program includes both new facilities and improvements to the existing system.  Operation and maintenance
of the system are also addressed.  Projects include new freeway corridors, additional lanes on existing facilities, new interchanges
at arterial cross streets, high occupancy vehicle ramps at system interchanges, noise mitigation and maintenance and operations
programs.   
 
LIFE CYCLE PROGRAM 
 
The concept of a Life Cycle Program refers to a programming approach that forecasts and allocates funds through the full life of a
major funding source.  The Life Cycle Program covers the project program through fiscal year 2026, and reflects a fiscal balance
between anticipated revenues and expenditures.  The Life Cycle Program provides the necessary management tools to ensure both
ADOT and MAG maintain realistic planning and construction schedules, predicated upon funding, and provide periodic reports to
the public and other governmental agencies. 

Page 5

Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2007 - 2011



The Life Cycle Program for the Regional Transportation Plan provides an effective management tool and a comprehensive view of
planned construction.  This document and the philosophy it represents will assist in maximizing transportation dollars and provides a 
focus on future transportation needs. 
 
A key management tool used for the Life Cycle Program is the development of certified revenues and costs.  Certification involves
the preparation of reliable cost estimates for the entire MAG system, as well as a forecast of revenues available to fund the system.
The costs and revenues are reviewed and certified by ADOT every six months. 
 
PROGRAMMING PROCESS 
 
A.R.S 28-6352 requires ADOT to adopt a budget process that ensures the estimated cost of the system, including corridor and 
corridor segments, and does not exceed the total amount of revenues estimated to be available for the system.  ADOT’s role is one
of preparing, adopting and executing a program of construction projects by which the MAG plan is implemented.  MAG has the role 
of establishing the overall system to be built, the priority of the corridors included in the plan, and may recommend a corridor
construction schedule. 
 
The State Transportation Board is scheduled to approve the Tentative FY 2007 - 2011 Regional Transportation Freeway Program 
(RTPFP), for distribution on March 17, 2006 Board meeting. 
 
Projects included in the RTPFP Life Cycle Program generally follow the priorities adopted by the MAG Regional Council.  The
following programming changes to the Adopted FY 2006 – 2010 RTPFP Life Cycle Program have been included in the new 
program.  
 
� Updated some project costs based on the latest design, right of way and construction estimates. 
� Modified FY 2006 projects to support RTPFP cashflow. 
� Modified some design and R/W  project schedules to align with study schedule. 
� Modified some construction project schedules to align with design schedule. 
� Deleted I-17, Buckeye Rd. ramp improvement project. 
� Modified some Freeway Management System (FMS) projects based on the latest FMS plan. 
� Transferred remaining Sky Harbor Corridor projects to RTPFP from Proposition 300 Life Cycle Program. 
� Deleted two design related system wide items that will be covered by Management Consultants. 
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PROGRAM TRENDS 
 
This certification shows that the revenues and costs are in balance.  However, there are some trends that the Department continues
to monitor. 
 
For the first six months of FY 2006, revenue growth rates for the Transportation Excise Tax Revenues have been significantly 
stronger compared to average growth rates over the past three years.  This is primarily due to the overall strength of the economy in
the Maricopa County region. 
 
FY 2006 bid amounts on several Regional Transportation Plan Freeway Program construction projects reflect significantly higher 
costs than estimated.  In part, these higher project costs  reflect increased costs of construction materials and increased risk of 
future commodity supplies.  ADOT will continue to monitor construction costs throughout fiscal year 2006 to determine if higher 
costs are short term or reflect general long term market trends.  IF THESE COST INCREASES ARE LONG-TERM, THEY WILL 
HAVE A SUBSTANTIAL IMPACT ON THE PROGRAM AND THE DEPARTMENT’S ABILITY TO DELIVER THE PROGRAM AS 
CURRENTLY PLANNED. 
 
ADOT will monitor and review these trends closely, and will continue assessing the potential impact to the program. 
 
 
ADOT/MAG/RPTA/CTOC PUBLIC HEARING, and ADOT PUBLIC HEARINGS 
 
As part of the process of annually updating the Five-Year Construction Program and the MAG Area Life Cycle Program, the State
Transportation Board holds a series of public hearings around Arizona to provide an opportunity for public comment on the direction
of the programming effort.  These sessions are structured to allow comments on any portion of the program attendees wish to
address. 
 
A joint public hearing of the Transportation Board, MAG Regional Council, Regional Public Transit Authority, and the Citizens
Transportation Oversight Committee is scheduled to be held March 10, 2006, to hear public comments.  By convening these bodies
at a single hearing, the public has the opportunity to provide information and comments to these decision-makers.  In that manner, 
these bodies are able to develop a common understanding of the public concerns regarding the Life Cycle Program for freeway
construction in the MAG area. 
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The State Transportation Board is scheduled to hold separate public hearings outside the MAG area on April 21, 2006 in Marana
and May 5, 2006 in Flagstaff on the Regional Freeway System Life Cycle Program and the Regional Transportation Plan Freeway
Program. 
 
 
CITIZENS TRANSPORTATION OVERSIGHT COMMITTEE 
 
On April 21, 1994, HB 2342 established a Citizens Transportation Oversight Committee (CTOC) to facilitate citizen involvement in
the decision-making process for freeway planning and construction.  Its primary responsibilities include review and advisory
functions concerning the Regional Transportation Plan, the Transportation Improvement Plan (TIP), changes to the plan, and the
priorities regarding Proposition 300 and Proposition 400 Programs.  The legislation requires an annual financial compliance audit
performed by an outside audit firm of the expenditures of the funds.  Members were appointed for a maximum period of 3 years by
each of the governing bodies of cities and towns and tribal councils in Maricopa County.  The Governor appoints a Chairperson.
Staff support and coordination is provided by the Special Assistant for the Regional Transportation Plan. 
 
Passage of HB 2172 in 1996 repealed the existing CTOC law and created a new seven member CTOC with the same statutory
responsibilities as the original committee.  The bill also authorized the new CTOC to:  
 

• Review and make recommendations regarding any proposed major revision to the MAG Transportation Improvement
Program. 

• Consult with the State Auditor General regarding the required performance audit of the Regional Freeway System.  
• Receive and make recommendations to MAG regarding citizens complaints relative to MAG’s statutory responsibility

over the Regional Freeway System 
• Receive, review and make recommendations to the State Transportation Board regarding citizens’ complaints about

the Regional Freeway System.   
 
The new seven-member committee consists of five members appointed by each of the members of the County Board of
Supervisors, an at-large member appointed by the Governor and a Chairperson appointed by the Governor.  The CTOC
Chairperson is a voting member of the MAG Regional Council and the Transportation Policy Committee on matters related to the
Regional Transportation Plan, and a nonvoting member of ADOT’s Priority Planning Advisory Committee. 
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REVENUES AND FUNDS 
 
Bond Proceeds and Debt Service:  The issuance of bonds secured by RARF and HURF revenues are assumed.  Interest on the
bond issues is assumed to be 5.0 % maximum.  Bond maturities are assumed for up to 20 years.  Based on Transportation Board 
policy, total outstanding HURF bonds may not exceed $400 million for the MAG Region. Bonds are amortized on a level debt
service basis, and assume no refinancing or restructuring.  No additional bonds secured by federal aid revenues are assumed. 
 
Transportation Excise Tax:  The forecast was developed during the September 2005 Risk Analysis session.  Authority for and
collection of the Proposition 300 transportation excise tax ended on December 31, 2005.  The ½ Cent Sales Tax extension
approved through Proposition 400 went into affect on January 1, 2006.  Per ARS 42-6105.E, 56.2 percent of all sales tax collections 
will be distributed to freeways and state highways; 10.5 percent will be distributed to arterial street improvements; and 33.3 percent
will be distributed to the public transportation fund. 
 
ADOT Discretionary Funds, 37%:  A 37 percent share of ADOT Discretionary Funds is programmed for the MAG Region.   
 
Highway User Revenue Fund (HURF), 15%:  The MAG area receives annual funding in the form of ADOT 15 percent funds, which 
are allocated from the Highway User Revenue Fund.  These funds are spent for improvements on controlled access routes on the
State Highway System.  
 
Federal Aid:  Federal Aid includes STP and CMAQ funds.  The Federal Aid forecast assumes an annual average of $34.1 million
(until FY 2015) of MAG sub-allocated federal funds will be dedicated to the RTP Freeway Program. 
 
 
CONSTRUCTION COST ESTIMATES 
MAG AREA LIFE CYCLE PROGRAM 
 
To develop sound, long-range cost estimates for construction of the MAG system, the Department conducted a thorough review of
its estimating procedures.  Attention was directed at both estimating methods and long-range cost trends.  Computer programs 
were developed by HICKLING LEWIS BROD INC to assess the probabilities of experiencing specific construction cost levels. 
 
Risk assessment workshops were conducted utilizing the HICKLING LEWIS BROD INC Model to evaluate social, economic,
environmental and engineering issues that affect future project or system costs.  Workshop panelists who have specific expertise in 
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freeway construction and cost estimating as well as right-of-way appraising participated in the risk assessment process.  Written
comments from private sector construction and engineering companies were also included as part of the construction base cost
estimate documentation process. 
 
The construction and right-of-way cost estimates are predicated upon various economic variables and are subject to national, state
and local trends.  Final construction and right-of-way cost estimates may vary due to economic factors in the marketplace beyond 
the Department’s control.  Major changes in the construction industry or real estate market may affect the estimates resulting in
differences between forecast and actual costs.  The six-month Life Cycle Certification process is a “check and balance” on actual 
verses forecast performance. 
 
CERTIFIED REVENUES AND COSTS 
 
A key management tool used in applying the life cycle programming concept has been the development of certified revenues and
costs.  This approach involves the preparation of a set of construction cost estimates for the entire MAG system, as well as a
forecast of revenues available to fund the system during the Life Cycle period.  These costs and revenues are reviewed every six
months and certified by the Department. 
 
This certification of information pertaining to the MAG Freeway Program constitutes the official position of ADOT and is used for all
planning and programming purposes.  As indicated, the revenue forecasts and construction cost estimates are reviewed every six 
months, updated as appropriate and certified.  This process has several benefits.  First, it enhances the flow of information to MAG
and the public on a periodic basis.  Secondly, it allows for self-examination by ADOT and provides an opportunity to make program 
adjustments as necessary.  The latest Certification document is available at the Regional Freeway System Office, Arizona
Department of Transportation. 
 
FY 2007 – 2011 REGIONAL TRANSPORTATION PLAN FREEWAY PROGRAM AND REGIONAL FREEWAY SYSTEM (RFS) 
PROGRAM 
 
The following pages provide a project listing of the Regional Transportation Plan Freeway Program (RTPFP) and RFS Program for
the period FY 2007 - 2011.  Projects are identified on an annual basis for the period FY 2007 through FY 2011. 
 
It is important to note that the programming of projects as depicted in this document is on an obligation basis.  This means that the 
full cost of each project is shown in the fiscal year in which the project is expected to go to bid.  Actual flow of cash payments on the 
project extends for the duration of work activities, which may span several years.  In addition, the bid date for a project programmed 
in a given fiscal year is scheduled to occur in a specific month within that fiscal year.  This bid date is coordinated with revenue and 
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expenditure cash flow requirements for design, right-of-way acquisition and construction activities occurring throughout the entire
system for the RTPFP. 
 
Another consideration is that the 1990 Federal Clean Air Act Amendments require that transportation plans and programs be in 
conformance with applicable air quality plans.  To comply with this requirement, MAG conducts a conformity analysis on
transportation projects planned and programmed in the MAG area.  As these analyses are completed, the scope and timing of 
projects in the ADOT Program may be affected. 
 
The State Transportation Board is scheduled to adopt the FY 2007 - 2011 RTPFP and RFS Life Cycle Program on June 2006. 
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Loan Repayments
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Loan Repayments
Cost DType of WorkLengthLocationTRACSCOBMPRouteItemNo Repayment

26405 17 MA D DIXILETA DRIVE Design (Repayment) E $1,0002011

40106 17 MA C DIXILETA DRIVE TI Construct TI (Repayment) E $8,2002012

I-10 Papago Freeway, Loop 303 to Loop 101:  Possible acceleration contingent upon local government funding.



Summary of Dollars



Summary of Dollars by Freeway (Cost in Thousands)
Regional Freeway Program (RTP) and RFS Life Cycle Construction Program
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 RED MOUNTAIN FREEWAY

RFS  PIMA FREEWAY

SYSTEMWIDE

RTP

WILLIAMS GATEWAY

303L, ESTRELLA

202L, SOUTH MOUNTAIN

202L, SANTAN

202L, RED MOUNTAIN

 SKY HARBOR EXPRESSWAY

101L, PRICE

101L, PIMA

101L, AGUA FRIA

US 93

SR 88

SR 87, BEELINE

SR 85

SR 74, CAREFREE HIGHWAY

US 60, SUPERSTITION

US 60, GRAND AVENUE

SR 51, PIESTEWA

I-17, BLACK CANYON

I-10, RELIEVER

I-10, PAPAGO AND MARICOPA
Total20112010200920082007
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RFS, Life Cycle Construction Program, Fiscal Years FY 2007 - 2008
FY 2010FY 2009FY 2008FY 2007Type of WorkLocationRouteResource BMPItemNo

Dollars in Thousands ($000)
Funding FY 2011 Total

 PIMA FREEWAY
80899 48.00342 101L PIMA RD EXTENSION, 

JPA
Construct Roadway $3,634 $0 $0 $0 $0RARF

$3,634 $0 $0 $0 $0SUMMARY TOTAL FOR  PIMA FREEWAY, 1 LINE ITEMS $3,634

 RED MOUNTAIN FREEWAY
80007 23.30323 202L POWER RD - UNIVERSITY 

DR
Construct Landscape $0 $5,400 $0 $0 $0RARF

80507 27.80323 202L UNIVERSITY DR - 
SOUTHERN AVE

Construct Landscape $1,744 $0 $0 $0 $0RARF

80607 30.10323 202L US 60 / 202L TI Construct Landscape $5,634 $0 $0 $0 $0RARF
$7,378 $5,400 $0 $0 $0SUMMARY TOTAL FOR  RED MOUNTAIN FREEWAY, 3 LINE ITEMS $12,778

TENTATIVE REGIONAL FREEWAY SYSTEM, LIFE CYCLE CONSTRUCTION PROGRAM, 4 LINE ITEMS $16,412
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2007-2011

FY 2010FY 2009FY 2008FY 2007
Dollars in Thousands ($000)

FY 2011 TotalItem No RouteRESid BMP Location Type Of Work

I-10, PAPAGO AND MARICOPA
$0 $0 $0 $0 $84,00040011 10342 303L TO DYSART RD Construct HOV/GPL
$0 $0 $4,620 $0 $043009 10342 303L TO DYSART RD Design HOV/GPL
$0 $0 $0 $68,000 $040008 10342 133 SR 101L (AGUA FRIA) TO 

I-17
Construct general purpose lanes

$0 $0 $3,740 $0 $040007 10342 133 SR 101L (AGUA FRIA) TO 
I-17

Design general purpose lanes

$875 $0 $0 $0 $013007 10342 140 51ST AVE TI Construct TI improvements
$625 $0 $0 $0 $012907 10342 141 43RD AVE TI Construct TI improvements

$0 $0 $0 $0 $120,00040111 10342 147 SR 51 TO 40TH ST, CD 
ROAD

Construct CD Road

$0 $0 $0 $20,000 $040110 10342 147 SR 51 TO 40TH ST, CD 
ROAD

Design & R/W

$0 $0 $0 $0 $85,00040010 10342 152 40TH ST - BASELINE RD Construct CD Road
$0 $0 $0 $0 $61,80040009 10342 152 40TH ST - BASELINE RD Construct CD Road
$0 $0 $0 $0 $23,20040009 10342 152 40TH ST - BASELINE RD Construct CD Road
$0 $0 $50,000 $0 $012406 10342 152 40TH ST - BASELINE RD Construct CD Roads
$0 $0 $0 $74,235 $011307 10342 152 40TH ST - BASELINE RD Construct CD Roads
$0 $0 $0 $55,765 $011307 10342 152 40TH ST - BASELINE RD Construct CD Roads

$5,775 $0 $0 $0 $040006 10342 152 40TH ST - BASELINE RD Design CD Road
$0 $0 $4,675 $0 $040108 10342 152 40TH ST - BASELINE RD Design CD Road
$0 $0 $4,675 $0 $040109 10342 152 40TH ST - BASELINE RD Design CD Road
$0 $4,125 $0 $0 $013307 10342 152 40TH ST - BASELINE RD Design CD Roads

$5,000 $0 $0 $0 $017206 10342 152 40TH ST - BASELINE RD R/W acquisition
$0 $20,000 $0 $0 $017207 10342 152 40TH ST - BASELINE RD R/W acquisition
$0 $0 $42,000 $0 $012407 10342 161 SR 202L (SANTAN) TO 

RIGGS RD
Construct HOV and general purpose 
lane

$0 $2,310 $0 $0 $010103 10342 161 SR 202L (SANTAN) TO 
RIGGS RD

Design HOV and general purpose lane

$12,275 $26,435 $109,710 $218,000 $374,000SUMMARY TOTAL FOR I-10, PAPAGO AND MARICOPA, 22 LINE ITEMS $740,420

I-10, RELIEVER
$0 $3,000 $0 $0 $040208 10X342 303L (ESTRELLA) TO SR 

202L (S MOUNTAIN)
R/W Protection

$0 $0 $3,000 $0 $040209 10X342 303L (ESTRELLA) TO SR 
202L (S MOUNTAIN)

R/W Protection

$0 $0 $0 $3,000 $040210 10X342 303L (ESTRELLA) TO SR 
202L (S MOUNTAIN)

R/W Protection

$0 $0 $0 $0 $5,00040211 10X342 303L (ESTRELLA) TO SR 
202L (S MOUNTAIN)

R/W Protection

$0 $3,000 $3,000 $3,000 $5,000SUMMARY TOTAL FOR I-10, RELIEVER, 4 LINE ITEMS $14,000
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FY 2010FY 2009FY 2008FY 2007
Dollars in Thousands ($000)

FY 2011 TotalItem No RouteRESid BMP Location Type Of Work

I-17, BLACK CANYON
$9,000 $0 $0 $0 $011407 17331 209 PEORIA AVE / CACTUS 

RD
Drainage improvements

$17,000 $0 $0 $0 $010804 17331 224 SR 74 TI, CAREFREE 
HIGHWAY

Reconstruct TI

$0 $0 $0 $0 $77040311 17335 ARIZONA CANAL - 101L Design FMS
$0 $0 $0 $0 $88040511 17335 215 101L - CAREFREE 

HIGHWAY
Design FMS

$0 $0 $0 $2,295 $043010 17342 205 BETHANY HOME RD TO 
NORTHERN AVE

Design / Construct pedestrian walkway 
along the frontage roads

$8,000 $0 $0 $0 $012506 17342 211 GREENWAY RD / 
THUNDERBIRD RD

Drainage improvements

$7,800 $0 $0 $0 $040107 17342 215 SR 101L TO CAREFREE 
HIGHWAY (SR 74)

R/W acquisition

$114,800 $0 $0 $0 $010308 17342 215 SR 101L TO CAREFREE 
HIGHWAY (SR 74)

Reconstruct & widen

$64,200 $0 $0 $0 $010308 17342 215 SR 101L TO CAREFREE 
HIGHWAY (SR 74)

Reconstruct & widen

$220,800 $0 $0 $2,295 $1,650SUMMARY TOTAL FOR I-17, BLACK CANYON, 9 LINE ITEMS $224,745

SR 51, PIESTEWA
$0 $0 $0 $0 $22040611 51335 14 BELL ROAD - 101L Design FMS

$61,400 $0 $0 $0 $010408 51342 10 SHEA BLVD TO SR 101L 
(PIMA)

Construct HOV lanes and ramp

$61,400 $0 $0 $0 $220SUMMARY TOTAL FOR SR 51, PIESTEWA, 2 LINE ITEMS $61,620

US 60, GRAND AVENUE
$1,320 $0 $0 $0 $040207 60342 138 303L (ESTRELLA) TO SR 

101L (AGUA FRIA)
Design roadway

$0 $0 $24,000 $0 $040309 60342 138 303L (ESTRELLA) TO SR 
101L (AGUA FRIA)

Widen roadway

$0 $0 $1,375 $0 $040509 60342 149 SR 101L (AGUA FRIA) TO 
MCDOWELL RD

Design roadway

$0 $0 $0 $27,165 $040310 60342 149 SR 101L (AGUA FRIA) TO 
MCDOWELL RD

Widen roadway

$6,500 $0 $0 $0 $011507 60342 149 99TH AVE - 83RD AVE 
(INCLUDING NEW RIVER 
BRIDGE)

Widen roadway and bridge

$7,820 $0 $25,375 $27,165 $0SUMMARY TOTAL FOR US 60, GRAND AVENUE, 5 LINE ITEMS $60,360

US 60, SUPERSTITION
$4,100 $0 $0 $0 $043007 60323 184 GILBERT RD - POWER 

RD
Construct landscape

$0 $0 $0 $0 $40040711 60342 LINDSAY RD HALF 
INTERCHANGE

Design TI

$0 $0 $0 $8,000 $040510 60342 172 I-10 TO SR 101L (PRICE) Construct general purpose lane
$0 $440 $0 $0 $040308 60342 172 I-10 TO SR 101L (PRICE) Design general purpose lane

$4,100 $440 $0 $8,000 $400SUMMARY TOTAL FOR US 60, SUPERSTITION, 4 LINE ITEMS $12,940
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FY 2010FY 2009FY 2008FY 2007
Dollars in Thousands ($000)

FY 2011 TotalItem No RouteRESid BMP Location Type Of Work

SR 74, CAREFREE HIGHWAY
$1,000 $0 $0 $0 $040407 74342 0 US 60 (GRAND AVE) TO 

303L (ESTRELLA)
R/W Protection

$0 $1,000 $0 $0 $040408 74342 0 US 60 (GRAND AVE) TO 
303L (ESTRELLA)

R/W Protection

$0 $0 $1,000 $0 $040409 74342 0 US 60 (GRAND AVE) TO 
303L (ESTRELLA)

R/W Protection

$0 $0 $0 $1,000 $040410 74342 0 US 60 (GRAND AVE) TO 
303L (ESTRELLA)

R/W Protection

$0 $0 $0 $0 $1,00040411 74342 0 US 60 (GRAND AVE) TO 
303L (ESTRELLA)

R/W Protection

$0 $0 $0 $2,000 $040610 74342 13 US 60 TO 303L, MP 13 TO 
MP 15 (EB)

Construct passing lane

$0 $2,000 $0 $0 $040608 74342 20 US 60 TO 303L, MP 20 TO 
MP 22 (EB & WB)

Construct passing lanes

$1,000 $3,000 $1,000 $3,000 $1,000SUMMARY TOTAL FOR SR 74, CAREFREE HIGHWAY, 7 LINE ITEMS $9,000

SR 85
$0 $0 $9,100 $0 $013607 85341 121 MP 120.54 - MP 122.99 Construct roadway
$0 $0 $0 $40,000 $040710 85341 122 SR 85 IMPROVEMENTS Construction
$0 $15,665 $0 $0 $013306 85341 131 MP 130.71 - MP 137.00 Roadway Reconstruction (utilities 

included)
$18,878 $0 $0 $0 $015104 85341 139 MP 139.01 -  MP 141.71 Construct roadway

$0 $0 $16,200 $0 $010209 85341 149 MP 149.40 - MP 152.01 Reconstruct & widen
$8,602 $0 $0 $0 $020806 85341 152 SOUTHERN AVE TO I-10 Construct roadway

$27,480 $15,665 $25,300 $40,000 $0SUMMARY TOTAL FOR SR 85, 6 LINE ITEMS $108,445

SR 87, BEELINE
$15,000 $0 $0 $0 $013406 87341 194 FOREST BOUNDARY TO 

NEW FOUR PEAKS
Shoulder widening/median crossovers 
& TI construction

$3,000 $0 $0 $0 $013406 87341 194 FOREST BOUNDARY TO 
NEW FOUR PEAKS

Shoulder widening/median crossovers 
& TI construction

$18,000 $0 $0 $0 $0SUMMARY TOTAL FOR SR 87, BEELINE, 2 LINE ITEMS $18,000

SR 88
$1,500 $0 $0 $0 $013506 88331 223 FISH CREEK HILL Construct retaining walls

$1,500 $0 $0 $0 $0SUMMARY TOTAL FOR SR 88, 1 LINE ITEMS $1,500

US 93
$26,800 $0 $0 $0 $013606 93342 198 WICKENBURG BY-PASS Construct By-Pass

$26,800 $0 $0 $0 $0SUMMARY TOTAL FOR US 93, 1 LINE ITEMS $26,800
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Regional Transportation Plan Freeway Program, Life Cycle Construction Program, 
Fiscal Years 2007-2011
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101L, AGUA FRIA
$1,300 $0 $0 $0 $011907 101L323 8 NORTHERN AVE - 31ST 

AVE
Design and Construction of median 
landscaping

$0 $0 $0 $0 $2,60040811 101L342 BEARDSLEY RD TI Design TI
$0 $500 $0 $0 $013706 101L342 0 I-10 TO MC 85 (99TH 

AVE)
Design Roadway

$0 $3,500 $0 $0 $011807 101L342 0 I-10 TO MC 85 (99TH 
AVE)

Widen roadway

$5,885 $0 $0 $0 $040606 101L342 2 I-10 TO I-17 Construct FMS

$7,185 $4,000 $0 $0 $2,600SUMMARY TOTAL FOR 101L, AGUA FRIA, 5 LINE ITEMS $13,785

101L, PIMA
$6,000 $0 $0 $0 $040507 101L335 PRINCESS DR TO SR 

202L (RED MTN)
Design & construct FMS

$0 $0 $0 $0 $77041011 101L335 I-17 TO SR 51 Design FMS
$0 $0 $0 $0 $66041111 101L335 SR 51 - PRINCESS DR Design FMS

$8,410 $0 $0 $0 $013806 101L335 23 I-17 TO PRINCESS DR Design & construct FMS
$0 $0 $0 $0 $26,00040911 101L342 TATUM BLVD - 

PRINCESS DR
Construct HOV

$0 $0 $2,000 $0 $043109 101L342 31 TATUM BLVD - 
PRINCESS DRIVE

Design HOV lanes

$23,000 $0 $0 $0 $020404 101L342 34 64TH STREET TI Construct new TI
$65,000 $0 $0 $0 $043107 101L342 36 PRINCESS DR TO SR 

202L (RED MTN)
Construct HOV lanes

$102,410 $0 $2,000 $0 $27,430SUMMARY TOTAL FOR 101L, PIMA, 8 LINE ITEMS $131,840

101L, PRICE
$0 $12,100 $0 $0 $040708 101L342 51 SR 202L (RED MTN) TO 

BASELINE RD
Construct HOV lanes

$0 $4,900 $0 $0 $040708 101L342 51 SR 202L (RED MTN) TO 
BASELINE RD

Construct HOV lanes

$0 $0 $2,000 $0 $016006 101L342 54 BALBOA DRIVE Construct multi-use path bridge over 
the Price Freeway (City of Tempe 
sponsor)

$0 $0 $0 $16,000 $040810 101L342 55 BASELINE RD TO SR 
202L (SANTAN)

Construct HOV lanes

$0 $0 $0 $10,300 $040810 101L342 55 BASELINE RD TO SR 
202L (SANTAN)

Construct HOV lanes

$0 $0 $0 $3,700 $040810 101L342 55 BASELINE RD TO SR 
202L (SANTAN)

Construct HOV lanes

$0 $0 $0 $5,500 $041110 101L342 55 BASELINE RD TO SR 
202L (SANTAN)

Design & construct FMS

$0 $0 $2,500 $0 $040609 101L342 55 BASELINE RD TO SR 
202L (SANTAN)

Design HOV lanes

$0 $17,000 $4,500 $35,500 $0SUMMARY TOTAL FOR 101L, PRICE, 8 LINE ITEMS $57,000
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 SKY HARBOR EXPRESSWAY
$0 $0 $610 $0 $080407 153323 0 SUPERIOR AVE - 

UNIVERSITY DR
Construct Landscape

$0 $60 $0 $0 $082506 153323 0 SUPERIOR AVE - 
UNIVERSITY DR

Design Landscape

$0 $16,000 $0 $0 $081606 153342 0 SUPERIOR AVE - 
UNIVERSITY DR

Construct Roadway

$0 $16,060 $610 $0 $0SUMMARY TOTAL FOR  SKY HARBOR EXPRESSWAY, 3 LINE ITEMS $16,670

202L, RED MOUNTAIN
$0 $0 $0 $0 $1,43041411 202L342 RURAL RD TO SR 101L Design GPL
$0 $3,300 $0 $0 $041108 202L342 0 I-10 / SR 51 TI TO SR 

101L, EB
Design roadway

$0 $0 $31,500 $0 $041209 202L342 0 I-10 / SR 51 TI TO SR 
101L, EB

Widen roadway

$0 $0 $28,500 $0 $041209 202L342 0 I-10 / SR 51 TI TO SR 
101L, EB

Widen roadway

$0 $495 $0 $0 $043108 202L342 8 RURAL RD TO SR 101L, 
WB

Design roadway

$0 $0 $9,000 $0 $041109 202L342 8 RURAL RD TO SR 101L, 
WB

Widen roadway

$0 $0 $6,000 $0 $041409 202L342 10 SR 101L TO SR 87 Construct FMS
$0 $0 $29,000 $0 $041309 202L342 10 SR 101L TO GILBERT RD Construct HOV lanes
$0 $600 $0 $0 $041308 202L342 10 SR 101L TO SR 87 Design FMS
$0 $2,500 $0 $0 $041208 202L342 10 SR 101L TO GILBERT RD Design HOV lanes

$0 $6,895 $104,000 $0 $1,430SUMMARY TOTAL FOR 202L, RED MOUNTAIN, 10 LINE ITEMS $112,325

202L, SANTAN
$0 $0 $0 $0 $55041611 202L335 DOBSON RD TO I-10 Design FMS
$0 $529 $0 $0 $043208 202L342 LINDSEY RD TO 

GILBERT RD
Design & construct multi-use path

$0 $0 $0 $0 $4,00041711 202L342 DOBSON RD TO I-10 Design HOV/Ramp

$0 $529 $0 $0 $4,550SUMMARY TOTAL FOR 202L, SANTAN, 3 LINE ITEMS $5,079
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202L, SOUTH MOUNTAIN
$0 $0 $0 $0 $190,00041211 202L342 51ST AVE TO I-10 WEST Construct new freeway
$0 $0 $35,200 $0 $040808 202L342 51ST AVE TO I-10 WEST Construct roadway
$0 $0 $24,800 $0 $040808 202L342 51ST AVE TO I-10 WEST Construct roadway
$0 $0 $0 $85,000 $041210 202L342 51ST AVE TO I-10 WEST Construct roadway
$0 $0 $0 $60,000 $040709 202L342 51ST AVE TO I-10 WEST Construct roadway
$0 $0 $0 $25,000 $041210 202L342 51ST AVE TO I-10 WEST Construct roadway
$0 $0 $20,000 $0 $040809 202L342 I-10 EAST/SANTAN TI TO 

51ST AVE
Design & R/W

$0 $0 $0 $40,000 $041310 202L342 I-10 EAST/SANTAN TI TO 
51ST AVE

Design & R/W

$0 $10,000 $0 $0 $041608 202L342 I-10 EAST/SANTAN TI TO 
51ST AVE

Design roadway

$1,300 $0 $0 $0 $041307 202L342 51ST AVE TO I-10 WEST EIS/DCR
$5,000 $0 $0 $0 $040607 202L342 51ST AVE TO I-10 WEST R/W & Design

$0 $30,000 $0 $0 $041607 202L342 51ST AVE TO I-10 WEST R/W & Design
$0 $0 $33,000 $0 $043008 202L342 51ST AVE TO I-10 WEST R/W & Design
$0 $0 $0 $0 $80,00041311 202L342 I-10 EAST/SANTAN TI - 

51ST AVE
R/W acquisition

$6,300 $40,000 $113,000 $210,000 $270,000SUMMARY TOTAL FOR 202L, SOUTH MOUNTAIN, 14 LINE ITEMS $639,300

303L, ESTRELLA
$0 $70,000 $0 $0 $041408 303L342 HAPPY VALLEY RD TO 

I-17
Construct interim roadway

$0 $0 $100,000 $0 $043209 303L342 HAPPY VALLEY RD TO 
I-17

Construct interim roadway

$0 $0 $0 $0 $150,00041811 303L342 I-10 TO US 60 (GRAND 
AVE)

Construct new freeway

$30,000 $0 $0 $0 $041407 303L342 HAPPY VALLEY RD TO 
I-17, TI @ I-17

Construct TI

$10,000 $0 $0 $0 $040907 303L342 I-10 TO US 60 (GRAND 
AVE)

Design & R/W

$5,000 $0 $0 $0 $040906 303L342 I-10 TO US 60 (GRAND 
AVE)

Design & R/W

$0 $10,000 $0 $0 $040908 303L342 I-10 TO US 60 (GRAND 
AVE)

Design & R/W

$0 $0 $10,000 $0 $040909 303L342 I-10 TO US 60 (GRAND 
AVE)

Design & R/W

$0 $0 $0 $10,000 $040910 303L342 I-10 TO US 60 (GRAND 
AVE)

Design & R/W

$40,000 $0 $0 $0 $040807 303L342 HAPPY VALLEY RD TO 
I-17

Design & R/W interim roadway

$2,000 $0 $0 $0 $012607 303L342 CORRIDOR WIDE R/W protection

$87,000 $80,000 $110,000 $10,000 $150,000SUMMARY TOTAL FOR 303L, ESTRELLA, 11 LINE ITEMS $437,000
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WILLIAMS GATEWAY
$2,000 $0 $0 $0 $041007 888342 SR 202L (SANTAN) TO 

MERIDIAN RD
R/W Protection

$0 $2,000 $0 $0 $041008 888342 SR 202L (SANTAN) TO 
MERIDIAN RD

R/W Protection

$0 $0 $2,000 $0 $041009 888342 SR 202L (SANTAN) TO 
MERIDIAN RD

R/W Protection

$0 $0 $0 $2,000 $041010 888342 SR 202L (SANTAN) TO 
MERIDIAN RD

R/W Protection

$2,000 $2,000 $2,000 $2,000 $0SUMMARY TOTAL FOR WILLIAMS GATEWAY, 4 LINE ITEMS $8,000
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SYSTEMWIDE
$18,278 $0 $0 $0 $041107 888114 MAG REGIONWIDE Asphalt Rubber Noise Mitigation

$5,222 $0 $0 $0 $041506 888114 MAG REGIONWIDE Asphalt Rubber Noise Mitigation
$0 $21,000 $0 $0 $041508 888114 MAG REGIONWIDE Asphalt Rubber Noise Mitigation
$0 $0 $1,000 $0 $041509 888114 MAG REGIONWIDE Noise Mitigation Projects
$0 $0 $0 $1,000 $041410 888114 MAG REGIONWIDE Noise Mitigation Projects
$0 $0 $0 $0 $1,00041511 888114 MAG REGIONWIDE Noise Mitigation Projects

$6,000 $0 $0 $0 $042907 888166 MAG REGIONWIDE Highway Maintenance (Landscape, 
litter & sweep)

$0 $10,000 $0 $0 $042908 888166 MAG REGIONWIDE Highway Maintenance (Landscape, 
litter & sweep)

$0 $0 $11,000 $0 $042909 888166 MAG REGIONWIDE Highway Maintenance (Landscape, 
litter & sweep)

$0 $0 $0 $12,000 $042910 888166 MAG REGIONWIDE Highway Maintenance (Landscape, 
litter & sweep)

$0 $0 $0 $0 $13,00042911 888166 MAG REGIONWIDE Highway Maintenance (Landscape, 
litter & sweep)

$3,000 $0 $0 $0 $042407 888211 MAG REGIONWIDE Design Change Orders
$0 $3,000 $0 $0 $042408 888211 MAG REGIONWIDE Design Change Orders
$0 $0 $3,000 $0 $042409 888211 MAG REGIONWIDE Design Change Orders
$0 $0 $0 $3,000 $042410 888211 MAG REGIONWIDE Design Change Orders
$0 $0 $0 $0 $3,00042411 888211 MAG REGIONWIDE Design Change Orders

$1,200 $0 $0 $0 $042307 888211 MAG REGIONWIDE Preliminary Engineering (ADOT Staff)
$0 $1,200 $0 $0 $042308 888211 MAG REGIONWIDE Preliminary Engineering (ADOT Staff)
$0 $0 $1,200 $0 $042309 888211 MAG REGIONWIDE Preliminary Engineering (ADOT Staff)
$0 $0 $0 $1,200 $042310 888211 MAG REGIONWIDE Preliminary Engineering (ADOT Staff)
$0 $0 $0 $0 $1,20042311 888211 MAG REGIONWIDE Preliminary Engineering (ADOT Staff)

$18,000 $0 $0 $0 $042207 888211 MAG REGIONWIDE Preliminary Engineering (Management 
Consultants, 30% Plans Design)

$0 $18,000 $0 $0 $042208 888211 MAG REGIONWIDE Preliminary Engineering (Management 
Consultants, 30% Plans Design)

$0 $0 $18,000 $0 $042209 888211 MAG REGIONWIDE Preliminary Engineering (Management 
Consultants, 30% Plans Design)

$0 $0 $0 $18,000 $042210 888211 MAG REGIONWIDE Preliminary Engineering (Management 
Consultants, 30% Plans Design)

$0 $0 $0 $0 $13,00042211 888211 MAG REGIONWIDE Preliminary Engineering (Management 
Consultants, 30% Plans Design)

$5,000 $0 $0 $0 $042607 888213 MAG REGIONWIDE R/W Advance Acquisition
$0 $5,000 $0 $0 $042608 888213 MAG REGIONWIDE R/W Advance Acquisition
$0 $0 $5,000 $0 $042609 888213 MAG REGIONWIDE R/W Advance Acquisition
$0 $0 $0 $5,000 $042610 888213 MAG REGIONWIDE R/W Advance Acquisition
$0 $0 $0 $0 $5,00042611 888213 MAG REGIONWIDE R/W Advance Acquisition

$2,500 $0 $0 $0 $042707 888213 MAG REGIONWIDE R/W Plans & Titles
$0 $2,500 $0 $0 $042708 888213 MAG REGIONWIDE R/W Plans & Titles
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$0 $0 $2,500 $0 $042709 888213 MAG REGIONWIDE R/W Plans & Titles
$0 $0 $0 $2,500 $042710 888213 MAG REGIONWIDE R/W Plans & Titles
$0 $0 $0 $0 $2,50042711 888213 MAG REGIONWIDE R/W Plans & Titles

$500 $0 $0 $0 $042807 888213 MAG REGIONWIDE R/W Property Management
$0 $500 $0 $0 $042808 888213 MAG REGIONWIDE R/W Property Management
$0 $0 $500 $0 $042809 888213 MAG REGIONWIDE R/W Property Management
$0 $0 $0 $500 $042810 888213 MAG REGIONWIDE R/W Property Management
$0 $0 $0 $0 $50042811 888213 MAG REGIONWIDE R/W Property Management

$2,500 $0 $0 $0 $042507 888227 MAG REGIONWIDE Risk Management Indemnification
$0 $2,500 $0 $0 $042508 888227 MAG REGIONWIDE Risk Management Indemnification
$0 $0 $2,500 $0 $042509 888227 MAG REGIONWIDE Risk Management Indemnification
$0 $0 $0 $2,500 $042510 888227 MAG REGIONWIDE Risk Management Indemnification
$0 $0 $0 $0 $2,50042511 888227 MAG REGIONWIDE Risk Management Indemnification

$2,500 $0 $0 $0 $041207 888331 MAG REGIONWIDE Construct Ramp Meters (various 
locations)

$0 $0 $0 $0 $3,37041911 888335 MAG REGIONWIDE Freeway Management System 
Projects

$0 $500 $0 $0 $012608 888342 MAG REGIONWIDE Bottleneck Project Scoping
$0 $0 $1,000 $0 $010509 888342 MAG REGIONWIDE DCR/EIS study for future projects
$0 $0 $4,072 $0 $010609 888342 MAG REGIONWIDE Design funding for FY 2011 & 2012 

construction projects
$0 $3,300 $0 $0 $012708 888342 MAG REGIONWIDE TI improvements
$0 $0 $3,000 $0 $010709 888342 MAG REGIONWIDE TI improvements

$635 $0 $0 $0 $012107 888345 MAG REGIONWIDE Freeway Service Patrols
$0 $557 $0 $0 $012408 888345 MAG REGIONWIDE Freeway Service Patrols
$0 $0 $747 $0 $012409 888345 MAG REGIONWIDE Freeway Service Patrols
$0 $0 $0 $698 $013110 888345 MAG REGIONWIDE Freeway Service Patrols
$0 $0 $0 $0 $87642011 888345 MAG REGIONWIDE Freeway Service Patrols

$3,000 $0 $0 $0 $012007 888346 PARK & RIDE LOT Park & Ride Lot
$0 $3,000 $0 $0 $010608 888346 PARK & RIDE LOT Park & Ride Lot

$68,335 $71,057 $53,519 $46,398 $45,946SUMMARY TOTAL FOR SYSTEMWIDE, 60 LINE ITEMS $285,255

TENTATIVE RTP FREEWAY PROGRAM, LIFE CYCLE CONSTRUCTION PROGRAM, 189 LINE ITEMS $2,984,084$654,405 $286,081 $554,014 $605,358 $884,226
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